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Oakland Operations Office-Lawrence Livermore National Laboratory 

The Site 300 Contained Firing Facility Addi-
tion to B-801 adds 33,370 SF to existing firing 
Bunker 801.  The addition consists of four 
parts - Firing Chamber, Support Facility, Diag-
nostic  for improved environmental controls, 
safety, and waste management and minimiza-
tion.  

The project is on schedule and within budget. Total 
Estimated Cost (TEC) for the project remains 
$49,700K. The current schedule completion is July 
2001.  No significant problems are envisioned.  
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Approximately 414 RFI's have been processed to date. NDBI 
has not identified any major concerns during this reporting 
period and all the RFI's have been answered. There have been 
some interferences identified in the Support Facility between 
lighting and ductwork. These are expected to be resolvable 
without much impact. The cost of approved construction  
changes is $304K. An estimated $49K of additional changes 
are in process for a total of $353K. This represents approxi-
mately 1.7% of the NDBI construction contract value. The 
project is approximately 66% complete to date. The construc-
tion of the Contained Firing Facility remains on schedule.  
 
Since the last reporting period, the concrete walls for the 
locker room area have been completed. 

 
 
 
 
 
 
 
 
 
 
 
 
 

Walls for the Locker Room area 
 

The scrubber has been delivered and installed in the mechani-
cal electrical area. 

 

Installation of Scrubber  
 

The structural steel for the mechanical electrical area of the 
support facility is currently being installed. The slab for the 
support facility is scheduled to be poured in mid March.  
This will allow the remaining structural steel to be installed. 
The equipment blast door will be set on the door frame in mid 
march as well. The door manufacturer, Overly Door Company, 
will be present to supervise the installation of the door and 
check the fit. 

 
Support Facility Slab Reinforcing 

 
All the reinforcing and embedded steel is in place for the roof 
of the firing chamber. The formwork is being installed to sup-
port the current scheduled pour date of March 29, 2000.  

Chamber Roof reinforcing installation 
 

The roof pour is estimated to be approximately 1100 cubic 
yards. Once the concrete has cured sufficiently, the shoring in-
side the chamber will be removed and the remaining work in-
side the firing chamber will be completed. 
 
Work in the clean diagnostic area (CDA) is progressing well.  

 

CDA Mechanical/Electrical Rough-in  
 

Project Status 

Page 2 Monthly Project Report 



The mechanical electrical rough-in is proceeding. Installation 
of the below floor cable tray is scheduled to start in late March 
and will be followed by the installation of access flooring and 
metal stud wall partitions. The siding in this area is due to be 
delivered in early April.  
 
The specially fabricated office module windows capable of 
withstanding the overpressure from an accidental detonation 
have been installed. 

 
Office Module Windows Awaiting Installation 

 
The remaining finishes are being completed and a final walk 
through and punchlist of the area is expected in late March. 
The project team plans to take a beneficial occupancy of the 
area in the April timeframe. Furniture has been ordered and is 
expected in late April. 
 
 
 
 

Project Status (cont.) 

Developments Affecting Estimates and Schedules  

The CFF project team and construction contractor are currently evaluating the integrated project schedule 
looking for opportunities to expedite the completion date. This effort should be completed in the mid-April 
timeframe. 
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The CFF project team has planned a partnering session for 
March 10, 2000. This will be the third partnering session and 
will focus on the completion goals for the remaining work. 
The work load and the critical path activities are transitioning 
from the heavy civil / structural to the mechanical / electri-
cal / controls. This work area will be the specific focus of the 
partnering session as well as the acceptance testing activities. 
The project team is working very well as a whole and the 
goal is to build on our success as we transition to this next 
phase of work. 
 
The preparation of operating procedures is continuing. The 
procedures for High Explosive Delivery/Offloading and High 
Explosive Personnel Sweep have been issued for review. 
Several other procedures are being drafted and this activity 
remains on schedule. 
 
 

Firing Chamber Highlights 2/00 
                                      Total                           Total 
                                    Installed                       Forecast 

Rebar                         3,010,000 lbs.             3,010,000 lbs. 

 

Concrete                     2,803 Cu. Yd.           3,950 Cu. Yd. 

 

Liner Plate/Embeds   1,225,750 lbs.           1,225,750 lbs.  


